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NEAR-TERM DESIGN & CONSTRUCTION

® Current projects
e New River East
e Red Hill Bay
e Torres Martinez Wetland Project

* Proposed 2018 and 2019
e New River West

e Whitewater River
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SPECIES CONSERVATION HABITAT (SCH) PHASE 1

®* 100% Design package complete
e Ready to go to bid
e Working to secure easement
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RED HILL BAY

Construction started in 2017




TORRES MARTINEZ WETLAND PROJECT

e 47 acres near Whitewater River

® Rehabilitation of existing dry constructed wetland




NEW RIVER WEST

e Expanded habitat project within SCH permitted area

e Construction to be contracted by design-build (DB)

e |nitial task orders issued
e Geotechnical survey & design criteria report
e Annotated outline for full set of design criteria

e Developing DB Guidelines
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PHASE I: 10-YEAR PLAN OVERVIEW
(WORK PLAN)

Introduction & Phase | — Background

Phase | — Implementation

Projected Costs & Funding

Planning Criteria for Additional Phases

Adaptive Management, Monitoring & Contingencies

Outreach




PROPOSED 10-YEAR PLAN
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FOCUS AREAS

e 10-Year plan focuses on key components and
locations

e New River East & West
e Whitewater River
e Alamo River North & South

® Priorities because of proximity to water
sources & completed environmental clearance

e Other shoreline areas will be developed later




PRIORITIES
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PRIORITIES
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CONSTRUCTION SCHEDULE

Habitat Area | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 2025 2026 | 2027] 2028

New River West — Design Construction and Operation

Whitewater River —Design Construction and Operation

New River East » Design Construction and Operation
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Alamo River South Design Construction and Operation

Alamo River North




10-YEAR PLAN IMPLEMENTATION STRATEGY

Continue developing water management design criteria
Evaluate habitat locations & types

Refine conceptual design options for playa land uses
Refine assessment tools for SSMP playa treatments
Evaluate SSMP environmental compliance needs

Compare & evaluate habitat designs to existing draft Habitat
Conservation Plans (HCPs)

Plan & implement air quality projects

Plan & implement harbor & ancillary facilities




1. CONTINUE DEVELOPING WATER MANAGEMENT
DESIGN CRITERIA

e Water management infrastructure: source of water supply for habitat
® Design criteria considerations will include:
e Gravity feed vs pumping
e Location
e Capacity & surface area
Geotechnical considerations

Compatible with 1ID’s System




2. EVALUATE HABITAT LOCATIONS & TYPES

® Design Considerations e Habitat Types

e Habitat Functional Values e Permanent Wetlands with

o Water Use Vegetation

Dry Playa
Mudflat, Sandflat, & Beach

e Salinity

e Water Quality in Constructed
Habitat Mid- & Deep-Water

Selenium Management Existing Habitat




3. REFINE CONCEPTUAL DESIGN OPTIONS
FOR PLAYA LAND USES

® Planning areas have been established
* Next steps will involve refined conceptual designs
e Detailed topo (e.g. LIDAR surveys)

e Water supply analyses
e Soil & geotechnical analysis
e Geothermal compatible




4. REFINE ASSESSMENT TOOLS FOR
PLAYA TREATMENTS

e Habitat assessment tool considers:
e Water budgets (Hydrology)
e Salinities
e Other features of playa treatments

® Tool will be refined
e Improve precision
e Application to more site specific habitat features

e |dentify existing habitat features




5. EVALUATE ENVIRONMENTAL COMPLIANCE NEEDS

* Environmental documents & permitting completed
for current projects

e Species Conservation Habitat - New River East & West
e Red Hill Bay
e Torres Martinez Wetlands

e Additional areas available within SCH footprint

* Environmental compliance needs for other areas will
be evaluated




6. COMPARE & EVALUATE HABITAT
DESIGNS TO EXISTING HCPS

® Phase I: 10-Year Plan will be compared to existing
Habitat Conservation Plans

* |ID Water Conservation and Transfer Project HCP/NCCP

e Coachella Valley Multiple Species Habitat
Conservation Plan

® Check for compatibility, continuity, & consistency




7. PLAN AIR QUALITY PROJECTS

* Modeled after Salton Sea Air Quality Mitigation
Program (lID, July 2016)

¢ Evaluate Dust Suppression Methods
e Water dependent

e Waterless
e Coordination with IID, ICAPCD, & affected agencies




8. PLAN HARBOR & ANCILLARY FACILITIES

¢ Evaluate potential to reconnect, inundate, or treat
harbors & boat docks along east & west shores

e Reduce odors
e Reduce vectors

e Dust suppression




IMPLEMENTATION PLAN TIMELINE

e Draft Plan
* Next Workshop
e Comment Period

* Final Implementation Plan
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AVAILABLE FUNDING

e Water Bond (Proposition 1)

e Wildlife Conservation Board (Proposition 50)

e U.S. Department of Agriculture




POTENTIAL FUNDING SOURCES

Water Transfer Joint Powers Authority
e DOI/CNRA Memorandum of Understanding

* Philanthropic Organizations

® Water Resource Development Act Funding
e USDA Partnerships & Funding
e Additional State & Local Funding
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Work continues on the 10-Year Plan of the Salton Sea Management Program led by the
California Natural Resources Agency in partnership with the California Department of Water
Resources, Salton Sea Authority, California Depariment of Fish & Wildlife, and many other
federal, state and local stakeholders. Projects included in the Phase 1: 10-Year Plan, like the water
backbone infrastructure and related habitat and dust suppression components will help address
dust emissions and increased salinity that will pose a threat to public health, fish and bird habitat
and our local economies.

Please join us at one of our upcoming workshops to learn about the 10-Year Plan and what it
means fo you and your community.

Salton Sea Community Workshops

Boys & Girls Club West Shores Senior Citizens Club @) Del Rio Community Center ki Inn
91391 66th Ave, Mecca 1375 S. Marina Drive, Thermal 1501 | St., Brawley 9596 Ave. A, Niland
June 13, 5:30-7:30PM June 15, 5:30-7:30PM June 22, 5:30-7:30PM June 28, 2:00-4:00PM

) IID District Office 8) Indio Performing Arts Center @ Rancho Mirage Public Library
1285 Broadway St., El Centro 4517 Fargo St. Indio 71100 CA-111, Rancho Mirage
June 29, 5:30-7:30PM July 6, 5:30-7:30PM July 13, 5:30-7:30PM

Locations and times are subject o change. Check the Salton Sea Management Program web page for
details: resources.ca.gov/salton-sea




